STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  JUNE 2012 & =

Date: June 18, 2012 5~ "o

CONTRACTOR:

Contract No.

ADDRESS:

2-27-5621

City, State ZIP:  Honolulu, HI 9681 DAGS Job No.

PROJECT TITLE: Halaw

. CONTRACT FOR gsmscn‘on BRANCH USE
4 SUBMITTAL REGISTER WJBMMENCEMENTREQUIREMENTS
Basic Contract Amount $ 1,073,400.00 DUE MONTHLY;

[/ﬁROJECT SCHEDULE - INITIAL & ONGOING

1T DALY REPORTS . [ #T PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS ﬁ CONTRACT NUMBER { #IPROJECT NAME & LOGATION
Total $ 245,221.00 : ] ALL SIGNATURES

Adjusted Contract Amount $ 1,318,621.00

WORK ACCOMPLISHED "Basic Contract Change Order Total
Completed to Date 100.00% $ 1,073,400.00 100.00% $ 245,221.00 $ 1,318,621.00
Retained REDUCED [ **] $ - $ - 3 -
Amount Subject to Payment $ 1,073,400.00 $  245221.00 $ 1,318,621.00
Payments to Date “$°'1.073,000:00 - § 237417.00 $ 1,310,417.00
Payments Now Due $ 400.00 $ 7,804.00 [ $ 8,204.00

PaymentNo. FINAL[ ] 14-Final

;f“R’é_nvxvarks:. ?k.B-van'ds with va;ldé'in_'e)'tce.svs of 110% of the retainage amount are pledged with the

Sta (5?00_1‘_’ A FV"‘“?» q‘é‘,’e_f" no retention shou this project.” = * 7~ R 2. | certify that the above bill is correct, just, that payment has not been received, and
K all payroll affidavits have been submitted, are current, or proper deductive exclusions

have been made fo this request and at least 80% of our workforce resides in Hawail

1. Computed and Checked by:

3. Recommended: Project Inspector o Engineer 7Z Date: . .
, . RALPH S. INOUYE CO., LTD.
/WM ‘ pr A /0 f?//z Name of Contractor ’
4_Mecommended: Area Epdfineer/Architect 7

/{fa

5. Approved:
The Publi

2s 7 o O0CT 171200 @\\ "é(/@/@

Date

A1

Brarfeh Chief or Dis; ;t Engineer Data: By signature / Title:

nistral ifie: hi ershave beeprissued-and the wark performed,
/27&{%” o8 i1

V State Public Works Administrator Oate:

orks Bdmi




' ‘ DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2012

CONTRACTOR: Ralph 8. Inouye Co., Lid. Contract No.: 59528
PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvement: DAGS Job No.: 12-27-5621
0
o CONTRACT
] LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Ralph S. Inouye Co., Lid. General Contractor ABC-23456 $553,982| $1,073,400| 193.76% 0% $0]A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TODATE| CMPL % RETAINED
Simmons Steel Reinforcing Steel C-25707 $7,900 $7.900( 100.00% 0% $0
Statewide Genl Contracting |[Gypsum Wallboard BC-25436 $4,000 $4,000| 100.00% 0% 30
Fischer Tile & Marble Quarry Tile C-22523 $218,400 $218,400] 100.00% 0% $0
Akira Yamamoto Painting Painting C-04970 $3,895 $3,885]| 100.00% 0% $0
Alakai Mechanical Corp Plumbing ABC-7338 $128,742 $128,742] 100.00% 0% $0
QOahu Plumbing & SheetmetaljHVAC C-5325 $32,450 $32,450( 100.00% 0% $0
Ted's Wiring Service Electrical BC-3805 $3,531 $3,200| 90.63% 0% $0
AMSCO Kitchen Equipment BC-5896 $120,500 $120,500f 100.00% 0% $0§ -
#DIV/0! 0% 30
#DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0! 0% 30
#DIV/0! 0% 30
#DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0! 0% 30
#DIV/O! 0% $0
Total Retained from Subs $0iB

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Ralph S. Inouye Co., Lid.
Name of Contractor /<,
@_\ é /[6 ﬂ‘ LA— Initial - Réject Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



' DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAH
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2012

CONTRACTOR: Ralph 8. Inouye Co., Ltd. Contract No.: 59528

PROJECT TITLE: Halawa Medium Security Facility - Kitchen Improvemer  DAGS Job No.: 12-27-5621
a CHANGE|
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT! TODATE| CMPL % RETAINED

Ralph 8. Inouye Co., Ltd. General Contractor ABC-23456 $153,959 $245,221| 159.28% 0% 30{A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE] CMPL % RETAINED
Simmons Steel Reinforcing Steel C-25707 $2,266 $2,266] 100.00% 0% $0
Statewide Genl Contracting JGypsum Waliboard BC-25436 #DIV/0! 0% $0
Fischer Tile & Marble Quarry Tile C-22523 #D1V/0! 0% $0
Akira Yamamoto Painting Painting C-04970 #DIV/0! 0% 30
Alakai Mechanical Corp Plumbing ABC-7338 $38,053 $38,053] 100.00% 0% $0
Oahu Plumbing & Sheetmetal]HVAC C-5325 #DIV/0! 0% $0
Ted's Wiring Service Electrical BC-3905 $50,943 $50,943| 100.00% 0% $0
AMSCO Kitchen Equipment BC-5896 #DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0] 0% $0
#DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0! 0% 30
#DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0! 0% $0
#DIV/0! 0% $0

Total Retained from Subs $0{B

| |CHANGE ORDER CONTRAGT - RETAINED FROM PRIME AND SUBS (A+B) } $0

I certify that the above retentions are correct for this request.

Checked/Verified by:

Ralph S. Inouye Co., Ltd.

Name of Contractor /C_—r
e ) , Initial —14oject Inspector or Engineer
ééeﬂzw

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



: STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

- s
PAYMENT NO.: 14 }w{ﬁfﬁ% = PROJECT TITLE: HALAWA MEDIUM SECURITY FACILITY - KITCHEN IMPROVEMENTS
BILLING MONTH: June-12 DAGS JOB NO.: 1 2-27-5621 CONTRACT NO.: 59528

CONTRACTOR: INOUYE, RALPH S, CO., LTD .

VENDOR CODE: 7422000

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due

01 B07-820M $400.00 $0.00 $400.00

Totals: $400.00 | Co $400.00 -

Change Order Payment Suffix: 2, 3,4,5,6
Suffix Fund Symbol Amount Earned Retainage Amount Due

ol B07-820M $7,804.00 $0.00 $7,804.00

Totals: $7,804.00 $7,804.00

Grand Total: $8,204.00 L $8,204.00

/ New

Verified

(This Section for Administrative Services Office Use Only)

Is E‘: @ E ﬁ V LS FH} Vendor Code 7422000
L) |

. Cost Code  3Al

iﬂ. ocT 12 20 1 loWEN>S

: Voucher No.

DAGS, DIV, OF PUBLIC WORKS  Verified By

STAFF SEVACES OFFICE




